COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
GAIL FARBER, Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: AE‘3

August 14, 2012

TO: Each Supervisor

FROM: Gail Farber Mz ': \fm

Director of P

DELEGATION OF AUTHORITY
QUARTERLY REPORT
JANUARY THROUGH MARCH 2012

The Los Angeles County Code Sections 2.18.030, 2.18.040, and 2.18.050, et seq,
delegate certain authorities to the Director of Public Works and delineate procedures
governing the performance of her duties. By ordinance, the Director is authorized to
enter into contracts for architectural, engineering, and related services, and construction
contracts, where the total amount does not exceed $75,000. The Director can amend
consultant contracts within specified limits up to a maximum of $75,000. By ordinance,
the Director can also accept construction projects upon their final completion. Further,
the Director can issue change orders to Board-awarded construction contracts within
specified limits, in accordance with Public Contract Code Sections 20142 and 20145, to
a maximum of $210,000 per change order. In addition, your Board's award of Job
Order Contracts authorizes the Director of Public Works to execute work orders not
exceeding the maximum amount of the contracts.

Attached are summaries of the delegations of authority for the period of January
through March 2012, including 6 consultant agreements/supplemental agreements,
48 construction-related acceptances, 1 bid extension order, 61 projects with a total of
204 change orders, and 90 Job Order Contract work orders.
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If you have any questions or need additional information, please call me or your staff
may contact Massood Eftekhari at (626) 458-4016.

AAcw

P:\aepub\CONTRACTS\Chery\DEL MEMO QUARTERLY REPORT\Jan - Mar 2012 Memo CW.docx

Attach.

cc: Chief Executive Office
County Counsel
Executive Office
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012
CONSULTANT AGREEMENTS/SUPPLEMENTAL AGREEMENTS

APPROVAL| o SPEC | SUPP |SUP| . .. oo
R (SRR . PROJECT ‘ S ES 'CONSULTANT | AMOUNT
 DATE - G 28 # | AGmT |DisT| CONSULTAT |

01/09/12 _ |Topanga Library 6757 5 3 |Gkkworks $61,378.00
01/18/12 LAC+USC Medical Center NA NA 1 iLee, Burkhart, Liu $75,000.00
Martin Luther King, Jr. Medical Center
Inpatient Tower Renovation and Multi-Service | 7055,
01/24/12  |Ambulatory Care Center Projects 7056 3 2 |HMC Architects $75,000.00
Altoon+Porter
01/31/12 LAC+USC Medical Center 7180 NA 1 |Architects $75,000.00
1-105 Corridor-Intelligent Transportation
02/01/12 System NA 2 1,4 [Delcan Corporation $0.00
Frank R. Webb
03/15/12  |Alondra Park Pool/Water Play/Skate Park 6857 3 2 |Architects $75,000.00
TOTAL| $361,378.00
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012
CONSTRUCTION-RELATED ACCEPTANCES

SUP

APPROVAL oo s RETENTION
B PROJECT SPEC # CONTRACT :
DATE R DIST OR | AMOUNT

Colima Road, Et Al., Phase 2

01/03/12 |Acceptance of Contract NA 1,4 [|Hardy & Harper, Inc. $120,541.11

" |Franklin D. Roosevelt Park Americans with ‘

Disabilities Act improvements Fleming Environmental,

01/03/12 |Contract Acceptance 7058 1 Inc. $13,732.17
Martin Luther King, Jr. Medical Center Multi-
Service Ambulatory Care Center
Partial Acceptance of Contract

01/05/12 |Job Order Contract | NA 2 |MTM Construction, Inc. $484.60
Biscailuz Regional Training Center Academy
Relocation
Partial Acceptance of Contract

01/10/12 |Job Order Contract NA 1 Tobo Construction, Inc. $1,851.33
Harbor-UCLA Medical Center
Surgery/Emergency
Partial Acceptance of Contract 5110, Mackone Development,

01/10/12 }Job Order Contract 6779 2 |lnc. $42,047.65
Coyote Creek Channel Repair Subdrainage

_ Concrete Deficiencies Repair Los Angeles

01/17/12  |Acceptance of Contract NA 4 |Engineering, Inc. $123,122.93
Stephen Sorensen Park Splash Pad

01/18/12 |Contract Acceptance 7110R1 5 {Micon Construction, Inc. $40,130.00
Carver Park Urban Trail : ;

' Partial Acceptance of Contract

01/18/12 |Job Order Contract NA 2 |Minco Construction $12,834.56
Parkway Tree Trimming, East Rancho
Dominguez, Et Al
Partial Acceptance of Contract West Coast Arborists,

01/18/12 {Job Order Contract NA 2 inc. $3,869.93
Parkway Tree Trimming-Road District 556
Castaic
Partial Acceptance of Confract United Pacific Services,

01/19/12 |Job Order Contract NA 5 llnc. $4,749.42
Harbor-UCLA Medical Center
Surgery/Emergency
Partial Acceptance of Contract 5110,

01/23/12 |Job Order Contract 6779 2 MTM Construction, Inc. $4,031.73
Pacoima Dam Underground Utility Project J. Fletcher Creamer &

01/23/12 |Acceptance of Contract NA 5 Son, inc. $80,920.62
Parkway Tree Trimming, Road Divisions
116, 118, 514, and 518, Cycle A Trimming.Land

01/23/12 |Acceptance of Contract NA 1,5 |Company, Inc. $24,468.30
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012
CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL

B ea | SUP | RETENTION
: PROJEC EC# | ~CONTRAC I

DATE - PROJECT. SPEC#| pisT | RACTOR | AMOUNT
Brackett Field Airport North Runway and
Taxiway Slurry Seal Pavement Coatings

01/25/12 |Acceptance of Contract NA 5 |Company $28,925.35
Upper Big Tujunga Canyon Road
Partial Acceptance of Contract Torres Construction

01/25/12 |Job Order Contract NA 5 Corporation $38,658.11

' Angeles Forest Highway Granite Construction

02/01/12 |Acceptance of Contract NA 5 Company $183,609.19
Big Tujunga Dam Seismic Rehabilitation and
Spillway Modification Shimmick Construction

02/08/12 |Acceptance of Contract NA 5 |Company, Inc. $2,369,260.26
Harbor-UCLA Medical Center
Surgery/Emergency
Partial Acceptance of Contract 5110, Mackone Development,

02/08/12 |Job Order Contract 6779 2 Inc. $2,028.04
Maintenance District 5 Flooring
Partial Acceptance of Contract

02/08/12 |Job Order Contract NA 5 Minco Construction $1,317.26
Topanga Library Project

02/08/12 |Contract Acceptance 6757 3 FEI Enterprises, Inc. $247,544.63
Parkway Concrete Maintenance
Unincorporated Rancho Dominguez
Partial Acceptance of Contract

02/09/12 |Job Order Contract NA 2 Minco Construction $3,967.81
Parkway Tree Trimming Road Division 233C
Partial Acceptance of Contract West Coast Arborists,

02/09/12 |Job Order Contract NA 2 dlnc. $3,786.15
Parkway Tree Trimming Road Division 233C
Partial Acceptance of Contract West Coast Arborists,

02/09/12 |Job Order Contract NA 2,3 |Inc. $3,973.92
Parkway Tree Trimming Road Divisions
233C and 333A
Partial Acceptance of Contract West Coast Arborists,

02/09/12 |Job Order Contract NA 2,3,4 linc. $4,581.25
Parkway Tree Trimming Road Division 241
Partial Acceptance of Contract West Coast Arborists,

02/09/12 |Job Order Contract NA 2 Inc. $2,816.60
Ted Watkins Memorial Park New Soccer
Field

02/09/12 |Acceptance of Contract 6810 2  |MTM Construction, Inc. $51,385.00

Page 2 of 4
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012
CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL| .

SupP

ET | | RETENTION
- .7+ PROJECT SPEC #| . CONTRACTO

DATE - .z PROJECT SPEC#| pig7 | CONTRACTOR | *amount
Rancho Los Amigos National Rehabilitation
Center Pharmacy Talyst System
Partial Acceptance of Contract Torres Construction

02/09/12 |Job Order Contract NA 4 Corporation $3,529.00
Driver Avenue Pump Station Sanitary
Sewers

02/13/12 |Acceptance of Contract NA 3 |Mike Prlich & Sons, Inc. $8,027 .42
Winton Avenue Geronimo Concrete,

02/14/112 |Acceptance of Contract NA 1 Inc. $38,683.80
Hawes Street, Et Al.

02/14/12  |Acceptance of Contract NA 4 |Terra Pave, Inc, $110,821.17
Athens Park Community Center
Refurbishment
Partial Acceptance of Contract Torres Construction

02/21/12  |Job Order Contract 7023 2 |Corporation $2,665.83
Avenue K-8 and Division Street Booster
Pump Station

02/27/12 |Acceptance of Contract NA 5 Bowe Confractors, Inc. $60,523.03

- |Fire Station 156-Temporary Fire Station

Demolition
Partial Acceptance of Contract

02/27/12 |Job Order Contract 6838R1 5 |Minco Construction $18,309.39
Harbor-UCLA Medical Center
Surgery/Emergency
Partial Acceptance of Contract 5110, Mackone Development,

03/01/12 {Job Order Contract 6779 2 Inc. $94,812.40
Harbor-UCLA Medical Center
Surgery/Emergency
Partial Acceptance of Contract 5110, Mackone Development,

03/01/12 |Job Order Contract 6779 2 Inc. $10,393.09
Hollydale Shop Compressed Natural Gas
Vehicle Repair Bay
Partial Acceptance of Contract Torres Construction

03/01/12 {Job Order Contract NA 4 Corporation $130.02
Cold Canyon Road, Et Al Pavement Recycling

03/06/12 |Acceptance of Contract NA 3 Systems, Inc. $19,626.08
Martin Luther King, Jr. Medical Center
Hawkins Building Utilities
Partial Acceptance of Contract

- 03/13/12 |Job Order Contract - NA 2 New Creation Builders $1,867.76

New Fire Station 156 '

03/14/12 |Acceptance of Contract 6838R1 5 AMG & Associates, Inc. $43,495.18

Page 3 of 4
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012
CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL|

- i | SuUP| .. ___ | RETENTION
S L PROJECT | SPEC # | _ - CONTRACTOR . e
 DATE | PROJECT . DIST [TRACTOR |~ AmouUNT -
: W. A. Rasic

Termino Avenue Drain Construction Company,

03/15/12 |Acceptance of Contract NA 4 Inc. ' $606,401.54
La Alameda Avenue Bannaoun Engineers

03/19/12 |Acceptance of Contract NA 4  |Constructors $12,318.18
Marina Seawall Crack Repair
Partial Acceptance of Contract

03/22/12 |Job Order Contract NA 4 New Creation Builders $2,037.69
Los Altos Pump Station Upgrade

03/23/12 |Acceptance of Contract NA 4  |Tamang Electric, Inc. $39,223.00
10th Street Off Ramp over Long Beach
Freeway and Shoreline Drive Riverside Construction

03/23/12 |Acceptance of Contract NA 4 |Company, Inc. $486,440.33
Imperial Highway over North Fork Coyote
Creek, Et Al

03/23/12 |Acceptance of Contract NA 1,4 |Sol Construction, Inc. $48,226.63
Sierra Madre Avenue at Barranca Avenue Superior Paving

03/23/12 |Acceptance of Confract NA 5 |Company, Inc. $45,883.93
Seaside Drain, Seaside Pump Station
Upgrade

03/28/12 |Acceptance of Contract NA 4  |Powell Constructors $124,563.00

‘ Los Angeles River West Bikepath

Landscaping America West

03/29/12  |Acceptance of Contract NA 1 Landscape, inc. $21,609.32

Page 4 of 4

TOTAL

$5,214,225.71
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012

BID EXTENSION ORDERS

03/29/12

Barton Heliport Fuel System Refurbishment
Project ,
Extension of Bid Due Date

7138

Various

$0.00

[ p PP |

TOTAL

$0.00




DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012
CHANGE ORDER REPORT

DATE
OF
C.0.

PROJECT

SUP
DIST

CP.#

CONTRACT
#

SECTION

AMOUNT

10th Street Off Ramp over Long Beach Freeway and Shoreline

01/12/12 _ {Drive 4 NA RDC0011058 1A General Projects - CON $1,521.73
10th Street Off Ramp over Long Beach Freeway and Shoreline
02/13/12 | Drive 4 NA RDCO0011058 4A General Projects - CON $31,675.63
10th Street Off Ramp over Long Beach Freeway and Shoreline ‘
011712 Drive 4 NA RDCO001 1058 12A General Projects - CON $0.00
10th Streel Off Ramp over Long Beach Freeway and Shoreline
01112112 Drive 4 NA RDCO011058 14A General Projects - CON $6,202.93
10th Street Off Ramp over Long Beach Freeway and Shoreline
011212 Drive 4 NA RDC0011058 19A General Projects - CON $5,272.41
10th Street Off Ramp over Long Beach Freeway and Shoreline
0112112 Drive 4 NA RDC0011058 20 General Projects - CON $6,887.84
10th Street Off Ramp over Long Beach Freeway and Shoreline
01/12/12 _ |Drive 4 NA RDC0011058 21 General Projects - CON $11,706.75
10th Street Off Ramp over Long Beach Freeway and Shoreline
01/12/12 _ |Drive 4 NA RDC0011058 22 General Projects - CON $791.82
10th Street Off Ramp over Long Beach Freeway and Shoreline
1212 Drive 4 NA RDC0011058 23 General Projects - CON -$7,568.00
01/05/12 | 226th Street Pedestrian Bridge over Coyote Creek 4 NA RDC0015507 1 General Projects - CON $1,700.00
02/09/12  [226th Street Pedestrian Bridge over Coyote Creek 4 NA RDCO01 5507 2 General Projects - CON -$6,803.00
03/01/12___|2nd Street at Ford Boulevard 1 NA RDCO015079 2 General Projects - CON $3,817.15
03/21/12 __ {Alameda Street over Compton Creek 2 NA RDC0011183 1 General Projects - CON $800.00
01/05/12  |Alameda Street over Dominguez Channel, Et Al 2 NA RDC0014012 10 General Projects - CON $3,731.06
01/05/12  |Alameda Street over Dominguez Channel, Et Al. 2 NA RDC0014012 11 General Projects - CON $0.00
02/116/12  |Alameda Street over Dominguez Channel, Et Al. 2 NA RDC0014012 12 General Projects - CON $2,430.05
02/16/12 _ |Alameda Street over Dominguez Channel, Et Al 2 NA RDC0014012 13 General Projects - CON -$3,110.94
01/05/12 __|Angeles Forest Highway 5 NA RDC0015511 3 General Projects - CON $46,751.15
01/10/12  |Avenue J and Trevor Pump Station 5 NA WWD4004041 9 General Projects - CON $1,160.00
01/30112__ |Avenue K-8 and Division Street Booster Pumping Station 5 NA WWD4004016 12 General Projects - CON $9,100.00
03/06/12  |Avenue N, Et Al., Phase 2 5 NA RDCO015741 1 General Projects - CON $3,220.00
01/05/12__ |Barranca Avenue 1 NA RDC0014494 1 General Projects - CON $3,951.50
01/17/12 _ [Barranca Avenue 1 NA RDC0014494 2 General Projects - CON $2,500.00
02/01/12 _ [Beverly Boulevard over Union Pacific Railroad 1 NA RDC0010965 1 General Projects - CON $6,000.00
02/01/12 __[Beverly Boulevard over Union Pacific Railroad 1 NA RDC0010965 2 General Projects - CON $4,000.00
02/01/12 __|Beverly Boulevard over Union Pacific Railroad 1 NA RDC0010965 3 General Projects - CON $2,200.00
02/08/12 _ |Beverly Boulevard over Union Pacific Railroad 1 NA RDC0010965 4 General Projects - CON $7,325.25
01/3012 _ [Big Tujunga Dam Seismic Rehabilitation Final Quantity Adjustment 5 NA WRDD000005 122 General Projects - CON -$2,036,252.41
01/03/12 _ |Brackett Field Airport North Runway and Taxiway Siurry Seal 5 NA APT5080439 2A General Projects - CON -$6,720.22
01/0312 _ |Brackett Field Airport North Runway and Taxiway Slurry Seal 5 NA APT5080439 3 General Projects - CON $193.92
02/23/12 _ |Cold Canyon Road, Et Al 3 NA RDC0015264 7 General Projects - CON $0.00
03/14/12 _|Colorado Boulevard Streetscape Improvements 5 NA RDC0015182 2 General Projects - CON  $2,456.61
03/14/12 Colorado Boulevard Streetscape Improvements 5 NA RDC0015182 3 General Projects - CON $2,715.54
03/22/12 | Colorado Boulevard Streetscape Improvements 5 NA RDC0015182 3A General Projects - CON $0.00
03721112 Colorado Boulevard Streetscape improvements 5 NA RDC0015182 4 General Projects - CON $3,710.52
03/22/12 | Colorado Boulevard Streetscape Improvements 5 NA RDC0015182 5 General Projects - CON $0.00
03/07/12__ |District 29 Tank Recoating & Retrofits, Phase 1 3 NA WWD2900044 4 General Projects - CON $0.00
02/27/12 __ |District 29 Tank Recoating & Retrofits, Phase 1 3 NA WWD2900044 5 General Projects - CON $2,500.00
01/25112 _ |Drilling and Equipping of Well 4-85 (Waterbag) 5 NA WWD4004045 20 General Projects - CON $3,975.00
02/14/12 __|Drilling and Equipping of Well 4-85 (Waterbag) 5 NA WWD4004045 21 General Projects - CON $7,500.00
02/15/12 Drilling and Equipping of Well 4-85 (Waterbag) 5 NA WWD4004045 22 General Projects - CON $27,500.00
031312 |Drilling and Equipping of Well 4-85 (Waterbag) 5 NA WWD4004045 23 General Projects - CON $12,500.00
02/0712 _ |Edgeridge Drive 100 Feet South of Drain Number 6 4 NA RDC0015634 2 General Projects - CON $1,000.00
03113112 Florence Avenue Streetscape Improvements, Phase 2 1 NA RDC0015121 5 General Projects - CON $9,000.00
01/18/12 _ [Foothill Boulevard over San Gabriel River 1 NA RDCO011613 1A General Projects - CON $0.00
01/30/12 Foothill Boulevard over San Gabriel River 1 NA RDC0011613 5 General Projects - CON $7,060.03
01/18/12 Foothill Boulevard over San Gabriel River 1 NA RDC0011613 6 General Projects - CON $434.87
01/18/12 Foothill Boulevard over San Gabriel River 1 NA RDCO011613 8 General Projects - CON $2,600.00
02/23112 Foothill Boulevard over San Gabriel River 1 NA RDC0011613 9 General Projects - CON $5,000.00
02/22/12 __ [Foothili Boulevard over San Gabriel River 1 NA RDC0011613 10 General Projects - CON $2,800.00
03/05/12 Foothill Boulevard over San Gabrie! River 1 NA RDC0011613 11 General Projects - CON $3,810.00
03/28/12 Foothill Boulevard over San Gabriel River 1 NA RDCO011613 11A General Projects - CON $3,825.00
03/14/12 Foothill Boulevard over San Gabrie! River 1 NA RDC0011613 12 General Projects - CON $5,818.21
02/02112 Gunn Avenue and Du Page Avenue, Et Al 1,4 NA RDCO0015497 1 General Projects - CON $0.00
01/30/12 _ [Hawes Street, Et Al 4 NA RDCO0015261 5 General Projects - CON $1,121.40
01/30/12__ |imperial Highway over North Fork Coyote Creek, Et Al 1,4 NA RDC0013805 6 Generat Projects - CON $940.55
03/06/12 _ |La Cienega Boulevard 2 NA RDC0014886 5 General Projects - CON $3,500.00
03/13/12__|La Cienega Boulevard 2 NA RDC0014886 6 General Projects - CON $3,500.00
03/22/12 _ |Lake Alameda Landscaped Access Path 5 NA WMD0000102 19A General Projects - CON $0.00

NOTE: Negative amounts are balancing change orders to reflect actual measured quantities.
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012
CHANGE ORDER REPORT

60

114

115
116
117

118

| CONTRACT L
Flo e e - AMOUNT:
02/01/12 Lake Alameda Landscaped Access Path WMDO0000102 General Projects - CON -$603.00
03/15/12 Lake Alameda Landscaped Access Path WMD0000102 General Projects - CON $11,918.07
01/18/12  {Los Altos Pump Station Upgrade FCC0001143 3 General Projects - CON -$2,000.00
Los Angeles River Trash TMDL, Full Compliance Catch Basin )
01/31/12 Retrofit, Phase § 12,45 NA WMUD000001 1 General Projects - CON $0.00
01/30/12  |Marina Del Rey 18-inch Waterline Replacement, Phase 2 4 NA WWDB000002 8 General Projects - CON $22,670.00
02/21112  {Marina Del Rey 18-inch Waterline Replacement, Phase 2 4 NA WWDB000002 9 General Projects - CON $26,000.00
0327112 Marina Del Rey 18-inch Waterline Replacement, Phase 2 4 NA WWD8000002 10 - General Projecis - CON $162,200.00
03/22/12  |Marina Del Rey 18-inch Waterline Replacement, Phase 2 4 NA WWD8000002 11 General Projects - CON $10,000.00
03/27112  |Marina Del Rey 18-inch Waterline Replacement, Phase 2 4 NA WWDB000002 12 General Projects - CON $8,500.00
03/28/12  |Marina Del Rey Odor Control Project 4 NA SMDMDRO0012 10 General Projects - CON -$1,400.00
02/01112 Medford Street, Et Al 1 NA RDC0014458 3 General Projects - CON -$32,243.54
01/03/12  |Pacoima Dam Underground Utility Project 5 NA FCCO001165 13 General Projecis - CON -$1,500.00
Parkway Tree Trimming, RD 116, 117, 118, 119, 517, 518, & 519
03/19/12 Cycle F 1,5 NA RMD 1146048 1 General Projects - CON $7,386.00
01/10/12 Parkway Tree Trimming, RD 116, 118, 514, & 518, Cycle A 1,5 NA RMD1146047 3 General Projects - CON -$20,829.00
01/11/12 Queens Way Southbound, Ramps J & K, over Harbor Scenic Drive 4 NA RDC0012103 7A General Projects - CON $2,400.00
01/11/12  |Queens Way Southbound, Ramps J & K, over Harbor Scenic Drive 4 NA RDC0012103 11 General Projects - CON $1,200.00
01/30/12 _ |Rosemead Boulevard 5 NA RDCO014415 28 General Projects - CON $42,582.00
02/09/12 Rosemead Boulevard 5 NA RDCO014415 29 General Projects - CON $9,736.00
02/09/12 _|Rosemead Boulevard 5 NA RDC0014415 30 General Projects - CON $1,258.00
02/09/12  {Rosemead Boulevard 5 NA RDC0014415 31 General Projects - CON $13,602.00
02/09/12 Rosemead Boulevard 5 NA RDC0014415 32 General Projects - CON $2,206.60
Santa Anita Dam and Reservoir Sediment Removal! and Riser
03/12/12 Modification 5 NA WRDD000016 3A General Projects - CON $46,302.00
Santa Anita Dam and Reservoir Sediment Remova! and Riser
01/12/12 Modification 5 NA WRDD0O00016 6 General Projects - CON $4,250.00
Santa Anita Dam and Reservoir Sediment Removal and Riser
02/06/12 Modification 5 NA WRDD000016 7 General Projects - CON $5,000.00
Santa Anita Dam and Reservoir Sediment Removal and Riser
03/07/12 | Modification 5 NA WRDD000016 7A General Projects - CON $0.00
01/10/12 Santa Clara River South Fork Access Ramps and Repairs 5 NA FCC0001114 5 General Projects - CON $1,500.00
01/10/12 Sania Clara River South Fork Access Ramps and Repairs 5 NA FCCO001114 6 General Projects - CON $5,000.00
01/10/12 Santa Clara River South Fork Access Ramps and Repairs 5 NA CC0001114 7 General Projecis - CON $14,500.00
01/10/12 Santa Clara River South Fork Access Ramps and Repairs 5 NA FCCO001114 7A General Projects - CON $6,800.00
03/27/12 Santa Clara River South Fork Access Ramps and Repairs 5 NA FCCO001114 8 General Projects - CON $9,750.00
03/28/12 Santa Clara River South Fork Access Ramps and Repairs 5 NA FCCO001114 9 General Projects - CON -$27,900.00
01/17/12___|Sewer Rehabilitation Project No. 3 24. NA SMDACO0128 1 General Projects - CON $0.00
01/25M12 Sewer Rehabilitation Project No. 3 24 NA SMDAC00128 2 General Projects - CON -$3,101.00
02/28/12 | Sierra Highway S NA RDC0014409 27 General Projects - CON $0.00
03/05/12__ |Sierra Madre Avenue at Barranca Avenue 5 NA RDC0014253 3A General Projects - CON -$33.00
02/15/12 _ {Termino Avenue Drain 4 NA FCC0000530 95A General Projects - CON $11,01B.42
02/16/12 | Termino Avenue Drain 4 NA FCC0000530 96 General Projects - CON -$236,391.22
03/26/12  |Whiteman Airport, Parking Ramp 3 ~ NA APT5067928 1 General Projects - CON $14,500.00
03/26/12 | Whiteman Airport, Parking Ramp 3 NA APT5067928 2 General Projects - CON $18,872.40
03/15/12 _|Whiteman Airport, Sturry Seal Ramp 3 NA APT5080438 1 General Projects - CON $0.00
01/26/12 Woodbury Road at Fair Oaks Avenue, Et Al 1,5 NA RDC0015110 1 General Projects - CON $0.00
03/06/12 | Woodbury Road at Fair Oaks Avenue, Et Al 15 NA RDCO015110 2 General Projects - CON $7,364.51
- Courts, Probation, &
03/01/12  |Hall of Justice Repair and Reuse 1 86630 PW13489 00003 General Projects PMD I $41,875.00
Courts, Probation, &
03/28/12 _{Hall of Jusfice Repair and Reuse 1 86630 PW13499 00004 General Projects PMD 1} $71,873.00
03/23/12 Bob Hope Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0033_COo Earthguake Recovery $8,957.00
03/23/12__ |Bob Hope Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0034 CO Earthquake Recovery $1,352.00
03/23/12 Bob Hope Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0035_CO Earthquake Recovery $2,198.00
03/23/12  |Bob Hope Patriotic Hall Refurb. Ph 2 1 86491/88348 PW13288 0036 _CO Earthguake Recovery $9,910.00
03/23/112 Bob Hope Patriotic Hali Refurb. Ph 2 1 86491/88948 PW13288 0037_CO Earthquake Recovery $11,979.00
03/23112 Bob Hope Patriofic Hall Refurb. Ph 2 1 86491/88948 PW13288 0038_CO Earthguake Recovery $35,058.00
03/23/12 Bob Hope Patriotic Hall Refurb. PHi 2 1 86491/88948 PW13288 0039_CO Earthquake Recovery $5,285.00
03/23/12 _ |Bob Hope Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0040_COQ Earthquake Recovery $48,847.00
03/23/12 __|Bob Hope Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0041_CO Earthquake Recovery $55,654.00
03/23/12 Bob Hope Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0042_CO Earthquake Recovery $5,851.00
03/23/12___{Bob Hope Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0043 CO Earthquake Recovery $85B.00
03/23/12  {Bob Hope Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0044_CO Earthguake Recovery $63,633.00
0323112 Bob Hope Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13288 0045 _CO Earthquake Recovery $2,979.00
01/26/12 Bob Hope Patriotic Hall Refurb. Ph 2 1 86491/88948 PW13485 00001 Earthquake Recovery $70,000.00
02/06/12 LAR West Bikepath Landscape REC0B509 1 NA PW13491 00003 Earthguake Recovery $2,766.82

NOTE: Negative amounts are balancing change orders to reflect actual measured quantities.
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012
CHANGE ORDER REPORT

DATE| =~ T
- OF | "AMOUNT
CO.|
Sheriff's, Fire, & General
119 03/01/12  |BRTC Academy Relocation 1 86801 PW13202 00001 Projects PMD {i $1,070.00
Sheriff's, Fire, & General
120 02/07/12  |BRTC SEB Replacement Project 1 77397 PW 13490 00008 . Projects PMD i} $14,069.16
Sheriff's, Fire, & General
121 02/21/12 _ {BRTC SEB Replacement Project 1 77397 PW 13490 00009 Projects PMD il $4,680.64
Courts, Probation, &
122 01/02/12  |Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00025 General Projects PMD i $5,266.12
Courts, Probation, &
123 01/18/12 _|Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00026 General Projects PMD il $69,564.08|
Courts, Probation, &
124 02/02112  |Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00027 General Projects PMD i $4,148.86
Courts, Probation, &
125 02/06/12 }Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00028 General Projects PMD Hi $1,986.28|
Courts, Probation, &
126 02/09/12 _ |Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00029 General Projects PMD i $3,376.35
Courts, Probation, &
127 02/28/12  |Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00030 General Projects PMD i $12,634.81
Courts, Probation, &
128 03/12/12 | Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00031 General Projects PMD Ii $15,617.50
Courts, Probation, &
129 03/12/12 | Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00032 General Projects PMD Il $37,286.33
Courts, Probation, &
130 03714112  [Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00033 General Projects PMD ii $29,476.091
. Courts, Probation, &
131 03M5/M2  |Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00034 General Projects PMD i $12,084.89
Courts, Probation, &
132 03116712 |Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00035 General Projects PMD I $16,896.64
Courts, Probation, &
133 03/19/12 | Alondra Park-Pooi_Water Play Skate 2 86749 PW13423 00036 General Projects PMD il - $22,929.30]
Courts, Probation, &
134 03/21/12 _ |Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00037 General Projects PMD i $61,755.24
Courts, Probation, &
135 03/2312 _ {Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00038 General Projects PMD li $5,992.08
Courts, Probation, &
136 03726112 {Alondra Park-Pool_Water Play Skate 2 86749 PW13423 00039 General Projects PMD It $20,224.86|
Courts, Probation, &
137 01/12/12 | Del Aire Pk Community Bldg Expansion 2 77516 PW13515 0001 General Projects PMD I $4,049.85
Courts, Probation, &
138 01112712  {Del Aire Pk Community Bldg Expansion 2 77516 PW13515 0002 General Projects PMD i $2,877.53
Courts, Probation, &
139 01/17/12 | Del Aire Pk Community Bldg Expansion 2 77516 PW13515 0003 General Projects PMD i $8,424.23
Courts, Probation, &
140 02/07/12 | Del Aire Pk Community Bldg Expansion 2 77516 PW13515 0004 General Projects PMD |t $4,185.97
Courts, Probation, &
141 02/07/12 | Dei Aire Pk Community Bldg Expansion 2 77516 PW13515 0005 General Projects PMD ii $4,587.65
Courts, Probation, &
t42|  02/07112  |Del Aire Pk Community Bidg Expansion 2 77516 PW13515 0006 General Projects PMD i $4,316.29
Courts, Probation, &
143 02/07/112__ |Del Aire Pk Community Bldg Expansion 2 77516 PW13515 0007 General Projects PMD [ $2,726.64
144 01/31/12  |East Rancho Dominguez Library 2 77600 PW13495 00003 General Projects PMD | $7,626.00
145 02/06/12 _ |Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00068 Health Section | $6,355.00
146 02/06/12 _jHarbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00069 Health Section | $19,902.00
147 01/18/12 Harbor-UCLA MC Surgery/ER Addition 2 69220 / PW13280 00070 Health Section | $0.00
148 02/16/12 |Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00071 Health Section | $0.00]
149 02/21112 _ |Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00072 Health Section | $15,063.00
150 02/21/12  |Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00073 Health Section | $3,866.00
151 02/24/112 _ |Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00075 Health Section | $5,268.00)
152 03/12/12 |Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00076 Health Section | $29,951.00
153 03/23/12 Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00077 Health Section | $14,190.00]
154 03/12/12 _ {Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00078 Health Section | $22,148.00
155 03712/12  ]Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00079 Heaith Section | $18,211.00)
156 03/12/12 _ jHarbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00080 Health Section | $6,512.00
157 0371212 Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00081 Health Section | $28,462.00
158 03/12/12 |Harbor-UCLA MC Surgery/ER Addition 2 89220 PW13280 00082 Health Section | $11,071.00!
159 0312112 Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00083 Health Section | $4,528.00
160 03/12/12 _ |Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00084 Health Section | $11,078.00
161 03/23/12  |Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00085 Health Section i $4,539.00
162 03/23112 _ |Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00086 Health Section | $10,459.00
163 03723112 Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00087 Health Section | $3,901.00
164 03/23/12 |Harbor-UCLA MC Surgery/ER Addition 2 69220 PW13280 00088 Health Section | $15,197.00;
165 01/03/12  |MLK Hospital IPT Renovation 2 88945 PW13473 00007 Health Section | $57,196.00!

NOTE: Negative amounts are balancing change orders to reflect actual measured quantities. ’ Page 3



DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012
' CHANGE ORDER REPORT

- SECTION | AMOUNT
166 02/14/12 _|MLK Hospital IPT Renovation 2 PW13473 00008 Health Section | $13,582.00
167 01/20/12  |MLK Hospital IPT Renovation 2 PW13473 00010 Health Section | $124,175.00
168  01/25/12 IMLK Hospital IPT Renovation 2 PW13473 00012 Health Section | -$5,872.00
169 01/25/12 _ |[MLK Hospital IPT Renovation 2 PW13473 00013 Health Section | $14,579.00,
170 01/25/12  |MLK Hospital IPT Renovation 2 PW13473 00014 Health Section ) $8,072.00
171 01/25/12 MLK Hospital IPT Renovation 2 PW13473 00015 Health Section | -$22,335.00
172 02/02/12  |MLK Hospital IPT Renovation 2 PW13473 00016 Health Section | $9,028.00
173 02/03/12  |MLK Hospital IPT Renovation 2 PW13473 Q0017 Health Section | $12,268.00
174 02/02/12  |MLK Hospital IPT Renovation 2 PW13473 00018 Health Section | -$4,039.00
175 02/16/12 __|MLK Hospital IPT Renovation 2 PW13473 00018 Health Section | $5,078.00
176| _ 02/14/12  |MLK Hospital IPT Renovation 2 PW13473 00020 Health Section | $10,485.00
177 02/29112 MLK Hospital IPT Renovation 2 PW13473 00021 Health Section 1 $13,759.00
178 02/14/12  |MLK Hospital IPT Renovation 2 PW13473 00022 Health Section | -$4,000.00
179 0222112 MLK Hospital IPT Renovation 2 PW13473 00023 Health Section | $25,785.00
180 03/06/12 |MLK Hospital IPT Renovation 2 PW13473 00024 Health Section | $35,977.00
181 03/07/12 _ |MLK Hospital IPT Renovation 2 PW13473 00026 Health Section | $41,788.00
182 03/07/12 _ |MLK Hospital IPT Renovation 2 PW13473 00027 Health Section | $10,665.00
183 03/15/12  |[MLK Hospital [PT Renovation 2 PW13473 00030 Health Section | $13,116.00
Courts, Probation, &
184 02/24/12__ {Camp Glenn Rockey - Modular Unit 5 86958 PW13355 00001 General Projects PMD i $800.00
Courts, Probation, &
185 03/05/12 _ |Camp Glenn Rockey - Modular Unit 5 86958 PW13355 00002 General Projects PMD |l $4,114.25
186 02/27/12 _ {Quartz Hill Storm Drain Project 5 NA PW13538 00001 Earthquake Recovery $7,125.00
Sheriff's, Fire, & General
187 02/27/12 _ |Fire Station 128 - Santa Clarita 5 70966 PW13286 00011 Projects PMD il $8,970.00
Sheriff's, Fire, & General
188 01/23/12 __ |Fire Station 132 - Santa Clarita 5 70931 PW13287 00010 Projects PMD Il $12,926.00
Sheriff's, Fire, & General
189 02/27/112 Fire Station 132 - Santa Clarita 5 70931 PW13287 00011 Projects PMD Il $8,970.00
Sheriff's, Fire, & General
190] _ 02/09/12  |Fire Station 150 5 88936 PW13462 00007 Projects PMD |l $16,081.00
Sheriff's, Fire, & General
191| . 03/29/12  [Fire Station 150 5 88936 PW13462 00008 Projects PMD il $8,763.00
Sheriff's, Fire, & General
192 01/11/12__[Fire Station 156 - Santa Clarita 5 70973 PW13338 00045 Projects PMD i $2,067.00
Sheriff's, Fire, & General
193 01/11/12 Fire Station 156 - Santa Clarita 5 70973 PW13338 00046 Projects PMD $9,517.40
Sheriff's, Fire, & General
194 01711112 Fire Station 156 - Santa Clarita 5 70973 PW13338 00047 Projects PMD il $23,500.00
Sheriff's, Fire, & General
195 01/11/12__|Fire Station 156 - Santa Clarita 5 70973 PW13338 00048 Projects PMD i $9,085.00
Sheriff's, Fire, & General
196 01/11/12 Fire Station 156 - Santa Clarita 5 70973 PW13338 00049 Projects PMD Il $10,803.00
Sheriff's, Fire, & General :
197 01/23/12 Fire Station 156 - Santa Clarita 5 70973 PW13338 00050 Projects PMD i $6,000.00
Sheriff's, Fire, & General
198 01/23/12  |Fire Station 156 - Santa Clarita 5 70973 PW13338 00051 Projects PMD [ $4,621.00
Sheriff's, Fire, & General
199 01/23/12 Fire Station 156 - Santa Clarita . 5 70973 PW13338 00052 Projects PMD 1l $1,588.00
. Sheriff's, Fire, & General
200 0112612 Fire Station 156 - Santa Clarita 5 70973 PW13338 00053 Projects PMD H $3,197.00
Sheriff's, Fire, & General
201 02/16/12 Fire Station 156 - Santa Clarita 5 70973 PW13338 00054 Projects PMD il $40,000.00
Sheriff's, Fire, & General
202 03/26/12___jHigh Desert Complex Solar Project 5 67940 PW13493 00001 Projects PMD $2,124.00
Sheriff's, Fire, & General
203 03/26/12 _ |High Desert Complex Solar Project 5 67940 PW13493 00002 Projects PMD I $12,870.00
. Sheriff's, Fire, & General
204 03/26/12 _ |High Desert Complex Solar Project 5 67940 PW13493 00003 Projects PMD 1l $15,647.50
TOTAL -$27,819.05|

NOTE: Negative amounts are balancing change orders to reflect actual measured quantities. Page 4
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012
JOB ORDER CONTRACT WORK ORDERS

_NOTICETO | = N e e
 VIORL ORDERTINE | | AmouNT
Permit 4.7/D Unforeseen Demo, Utility
01/03/12 Remove & Replace 913-031.05 2 MTM $190,322.98
New Creation
01/04/12 OVMC Utilities Investigation and SWPPP | 1108-002.00 5 Builders $37,290.52
01/09/12 Athens Park-Chainlink Cage 1019-003.02 2 Torres $1,039.92
' ' New Creation
01/11/12 Marina Seawall Crack Repair 1023-003.01 4 Builders $776.49
New Creation
01/11/12 MLK Data Center-Generator Relocation | 1110-003.01 2 Builders $671,622.78
Coroner CME TI-Enclosure for Duct
01/12/12 Penetrations RFI 1070A 903-015.00 1 MTM $63,704.38
Coroner CME Tl-Installation of RFC 4 & 5
01/12112 on Service Floor 903-015.01 1 MTM $34,924.98
Coroner CME TI-Replace HW Pipe RFI
0112112 1119 ' 906-032.08 1 ~ MTM $34,129.73
Coroner CME Tl-Additional Duct
01/12/12 Supports RFl 1104 906-032.04 1 MTM $8,461.47
01/12/12 Coroner CME TI-Restore Drywall 906-032.06 1 MTM $4,494.33
Coroner CME Tl-Restore Drywall
01/12/12 Evidence Area RFI 1124 906-032.09 1 MTM $657.17
Coroner CME Tl-Lighting at Dr. Backfill's
01/12/12 Office RFI 1106 906-032.19 1 MTM $5,551.66
Coroner CME TI-EF1 Duct Cleaning at
01/12/12 Service Floor 906-032.20 1 MTM $5,969.12|
Coroner CME TlI-Reroute Duct for Temp '
01/12112 AHU RFI 1086 906-032.21 1 MTM $2,959.83
New Creation
01/18/12 MLK HUI Air Balance AHU No. 3 1110-012.00 2 Builders $37,355.14
Central Lower Yard Bldg 8-Reroofing and
01/26/12 Exterior Work 1024-006.01 1 Torres $59,572.19
Alcazar Yard Electrical Distribution
01/31/12 System Upgrade 919-007.21 1 Torres 5,002.25
Transformer Firewall-Alcazar Yard
01/31/12 Switchgear Replacement 919-007.15 1 Torres $32,952.93
01/31112 Biscailuz Training Academy 1029-008.04 1 Minco $2,587.73
New Creation
01/31/12 Hancock Park Pit 91 Sewer Connection | 1108-005.00 3 Builders $17,817.60
Del Aire General Improvements-Data -
02/01/12 Conduit 1019-006.03 2 Torres $5,545.20
02/02/12 OovMC 1014-003.02 5 Torres $2,348.81
02/02/12 OVMC-PUCC-Additional Work 1016-005.01 5 Torres . $27,083.12
02/02/12 Charter Oak Park General Improvements | 1113-003.00 5 Torres $6,658.40
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012

JOB ORDER CONTRACT WORK ORDERS

28

NOTICE TO SUP COMPANY NTP
: 'ORDER # DIST ' NAME AMOUNT
02/06/12 YOTV1112B CCTV Sewer Inspection 1109—007.00 5 Pub $1 483 037 57
Low Voltage-Alcazar Yard Electrical
02/07/12 Distribution System 919-007.11 1 Torres $75,358.03
Phase 1/Demo High Voltage Electrical
02/07/12 Investigation 1018-001.04 1 Torres $11,500.00
02/07/12 Topanga Library-Signage 1025-013.01 3 Torres $258.78
DPW HQ-Annex Computer Room A/C
02/07/12 Unit Replacement 1035-006.00]. 5 MTM $89,698.25
02/07/12 Brown's Gulch Biomass Removal Project | 1109-005.00 1 Pub $1,708.76
. New Creation
02/07/12 Hollywood Bowl General Refurbishment | 1110-011.00 3 Builders $337,404.55
Connection to BMS System-Additional '
02/09/12 Work 721-012.14 2 MTM $20,990.52
02/09/12 Connection to BMS System-Credit 721-012.15 2 MTM -$8,357.91
' _ Alcazar Yard Electrical Distribution
02/09/12 System Upgrade 919-007.20 1 Torres $197,641.63
02/09/12 Ruben Ingold Park Slope Repair Project | 1025-011.03 2 Torres $6,598.76
02/09/12 Biscailuz-Proceed Order No. 8 1029-008.14 1 Minco $3,257.84
OVMC-Fire Disaster Recovery Project- ‘
02/13/12 Scaffolding 812-006.20 5 MTM $26,483.79
Del Aire General Improvements-Sand
02/13/12 Blasting 1019-006.06 2 Torres $1,419.33
02/13/12 Biscailuz-Proceed Order No. 7 1029-008.13 1 Minco $9,409.52
02/13/12 Biscailuz-Bulletin No. 7 1029-008.16 1 Minco $263.52
02/13/112 OVMC Paint/Electric Shop-RFI 16 1035-002.03 5 MTM $897.09
Venice Beach Parking Lot Improvement New Creation
02/13/12 Project 1110-014.00 3 Builders $465,801.67
Venice Beach Parking Lot Improvement New Creation
02/13/12 Project 1114-005.00 3 Builders - $114,192.73
LAC+USC Medical Center Pharmacy
02/14/12 Project 1024-009.01 1 Torres $21,947.72
02/14/12 Topanga Library-Categories 2 and 3 1025-012.00 3 Torres $144,339.18
OVMC Repairs at Paint Shop: North :
02/14/12 Exterior Only 1035-002.05 5 MTM $1,909.08
02/15/12 OVMC Paint/Electric Shop 1035-002.01 5 MTM $2,806.45
02/15/12 OVMC Paint/Electric Shop-RFI 9 1035-002.02 5 MTM $1,754.23
02/15/12 OVMC Paint/Electric Shop-RFI 14/PCO 5| 1035-002.06 5 MTM $1,030.63
CME Mechanical HVAC Systems :
02/16/12 Replacement Credit 904-004.03 1 MTM -$115,030.50
02/16/12 Ruben Ingold Park Slope Repair Project | 1025-011.04 2 Torres $6,074.03
: New Creation
02/16/12 OVMC Steam Tunnel and Site Work 1108-004.00 5 Builders $40,452.39
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012
JOB ORDER CONTRACT WORK ORDERS

el WORK | SUP | COMPANY | NTP
; ‘ORDER#| DIST | NAME - | AMOUNT
53 02/1712 CME Coroner Gas Switch 903-008.18 1 MTM $40,020.00
Coroner CME TI-Replace Air Separator
02117/12 and Expansion Tank 906-032.07 1 MTM $34,631.10
02/21/12 Topanga Library-Waterline Replacement | 1019-007.04 3 Torres $9,088.96
02/21/12 Topanga Library-Scil Relocation 1025-010.03 3 Torres $7,497.60
02/21/12 Topanga Library-Roadway Repair 1025-010.04 3 Torres $7,917.15
| Topanga Library-Added Items Not on
02/21/12 Punchlist 1025-012.01 3 Torres $29,931.01
02/21/12 Vazquez Canyon 1113-004.00 5 Torres $852,382.87
Del Aire General Improvements-Modify
02/22/12 Restroom Walls 1019-006.07 2 Torres $3,569.59
San Gabriel River Bicycle Trail-AC
02/22/12 Removal 1026-011.01 1,5 Minco $72,210.97
02/23/12 Torrance TMC 1109-001.00 4 Pub $72,551.40
Hollydale Shop CNGV-Fire Department
02/24/12 Requirements 1024-001.03 4 Torres $2,798.73
Coroner-Autopsy Equipment
02/27/12 Replacement 1016-004.00 1 Torres $423,800.83
02/28/12 Marvin Braude Bike Trail Rehabilitation | 1024-002.02 4 Torres $28,205.33
02/29/12 Biscailuz-Bulletin No. 6 1029-008.15 1 Minco $14,889.72
02/29/12 HUCLA Railing 1105-001.00 2 Mackone $21,406.31
MD 5 Buildings and Ground New Creation
03/01/12 Improvements 1110-005.01 5 Builders $1,082.14
New Creation
03/05/12 Dunsmuir SPS-Irrigation and Planting 1110-006.00 5 Builders $273,525.07
Permit 4.7D Continue IT Conduits Into
03/06/12 Hawkins 1033-021.00 2 MTM $30,840.70
George Lane Pool and Pool Building
03/07/12 . |Renovation Project 1021-005.04 5 Torres $29,902.19
03/07/12 LAC+ USC Dishwasher Issue 1024-014.02 1 Torres $8,060.22
Harbor UCLA-Decontamination Shower
03/07/12 Hot Tap 1036-007.01 2 Mackone $1,474.57
03/07/12 RMD 5 and RMD 551-Exterior Paint 1037-001.00 5 C.T. Georgiou $8,954.49
03/08/12 HUCLA Sound Attenuation Device 1105-002.00 2 Mackone $2,125.27
03/08/12 Santa Monica Canyon Channel Rub Dam | 1111-001.00 3 Pub $21,778.90
MLK Data Center-Clean Agent, Fire New Creation
03/13/12 Alarm, and Data Cabling 1110-003.00 2 Builders $327,731.31
03/13/12 Vazquez Canyon-Temporary Striping 1113-004.01 5 Torres $10,269.03
03/13/12 Vazquez Canyon-CIR 1113-004.02 5 Torres $38,688.77
03/14/12 EVR Il Phase lI-3 UST Road Sites 1113-001.02 1,5 Torres $125,218.08
03/15/12 HUCLA Roof Seal 1105-004.00 2 Mackone $14,230.70
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2012
JOB ORDER CONTRACT WORK ORDERS

' WORK ORDER TITL COMEANY -1 o NIR.
S - NAME . [ AMOUNT -
OVMC Site Preparation (Grading and New Creation
03/19/12 Paving) 1108-002.01 Builders $344,880.32
Van Nuys Court (VNCH) Ground
Settlement Remediation Project-
03/21/12 Additional Grout 1017-003.01 Torres $137,632.08
Hollydale Shop CNGV Repair Bay-
03/21/12 Thermostat Covers 1024-001.02 Torres -$6,341.40
03/21/12 Compton/Woodley Airport Stairs Repair | 1109-009.00 Pub $30,122.08
EVR Il Phase Il-Maintenance
03/22/12 Deficiencies at Walnut Site 1113-001.03 Torres $1,511.10
MLK Data Center Move Management . New Creation
03/22/12 Project 1116-003.00 Builders 103,952.03
Hawkins Building Generator Testing & New Creation
03/22/12 Power Readings 1116-004.00 Builders $30,613.00
New Creation
03/28/12 OVMC-Tire Wash and Shaker Plates 1108-002.03 ~ Builders $25,461.84
Underground Conduits-Additional Scope
03/29/12 of 1038-006.05 1038-006.11 Access Pacific $2,504.58
TOTAL $7,387,675.01
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